

School Reporter Project Charter

Executive Summary

The School Reporter project is a business analysis portfolio project that proposes a digital solution to improve communication and administrative processes within schools. The system enables teachers to manage attendance, homework, learner behaviour and parent communication through a secure, centralised platform. By replacing paper-based processes with digital workflows, the project aims to improve operational efficiency, record accuracy, and stakeholder communication. This project demonstrates the application of Business Analysis techniques, including requirements gathering, process modelling, Agile planning, and solution design.

Project Information

Item	Details
Project Name	School Reporter
Project Type	Business Analysis Portfolio Project
Methodology	Agile
Project Sponsor	School Management
Project Manager	Victor Makhuba
Business Analyst	Victor Makhuba
Version	1.0
Date	August 2026

1. Project Purpose

To provide schools with a centralised platform that streamlines attendance management, homework tracking, learner behaviour management and parent communication through digital processes.

2. Business Problem

Many schools rely on manual and paper-based processes to manage learner information and communicate with parents. These methods are time-consuming, prone to errors and make it difficult to provide timely updates to parents and school management.

3. Project Objectives

- Digitise key school administrative processes.
- Improve communication between teachers and parents.
- Provide accurate learner information.
- Reduce manual administrative work.
- Improve reporting and record management.

4. Project Scope

In Scope:

- School selection
- Teacher authentication
- Learner management
- Class management
- Attendance management
- Homework management
- Behaviour management
- Parent notifications
- Reporting and analytics
- School administration
- Security and POPIA compliance

Out of Scope:

- School fee payments
- Payroll management
- Human resource management
- Online admissions
- Learning Management System (LMS) functionality
- Third-party payment integrations

5. Deliverables

- Project Charter
- Business Case
- Business Requirements Document (BRD)
- Software Requirements Specification (SRS)
- Process Maps
- BPMN Diagrams
- User Stories
- Jira Project
- Wireframes
- Test Cases

6. Assumptions

- Schools have internet connectivity.
- Teachers have access to suitable devices.
- Parents have access to smartphones.
- Users will receive basic training before implementation.

7. Constraints

- Limited project budget.
- Project delivery timelines.
- Compliance with POPIA.
- Internet availability.

8. Success Criteria

- Teachers can manage learner information digitally.
- Parents receive timely notifications.
- Administrative work is reduced.
- Reports support school decision-making.
- The solution complies with POPIA requirements.

9. Stakeholders

Stakeholder	Responsibility
School Management	Project Sponsor
Teachers	Primary users
Parents	Receive learner updates
Learners	Beneficiaries
Business Analyst	Requirements gathering
Project Manager	Project coordination
Development Team	Solution development

10. Risks

Risk	Mitigation
User resistance	Training and change management
Data privacy concerns	Secure authentication and POPIA controls
Incomplete requirements	Stakeholder workshops and reviews
Technical issues	Testing before deployment

11. Project Approval

Role	Name	Signature	Date
Project Sponsor	_____		
Project Manager	Victor Makhuba	V. Makhuba	08 August 2026
Business Analyst	Victor Makhuba	V. Makhuba	08 August 2026